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\ on 6 August 1953 the Kast German Ministerrat agreed to
approve the re-electrification program and to allocate the sum of 122,000,000
eastmerks, the work to be finished by the end of 1953, The allocation for 1953
had been fixed at 27,000,000 eastmarks and for 1954 at 44,000,000 eastmarks.
However, later, because the Ministerrat decided to cut expenditures in Rast
Germany during 1953 by 157,000,000 eastmarks, the State Planning Oommission
reduced the 1963 approprhtion for the railroad re-slectrificstion progran

to 15,000,000 eastmarks, By the end of November, however, even this sum had been
further reduced to 6,500,000 eaetmarks, 25X1
protests against this decision had been made bHecauss the sum W

to pay for material whioch had already been ordered,

2. the reduction in funds, which would also 25X1
probably affect the 1964 program, had oaused & great slow-down in the
re=glootrification, Very little effective work is being done except in
Kraftwerk Muldenstein,

3. As an example of the slow=-do the cass of VED 25X1
Lokomotivbau Blektrotechnische Werke Hans Beimler, Hennigedorf, This plant
was originally soheduled to repair nine eleatrio looonot:l.vn, which were
roturned oy tho Boviet Authorities, by 31 March 1954, It has been able to
accept only three of these looomoctives, and work on them is to be delayed

beoause the firm has contracted to dbuild and deliver to Poland 27 eleotric
locomotives, ‘ ,
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4. Kuehn, ohief of Hauptabteilmg Investition 4 25X1
n the Mialstry o roads, has been nade responsible for the whole re~
sloctrification project. The former Cberste Bmileltmg fuer Blektrisierung ;

in Halle has been abolished and reorganised as Aufbauleitung fuer Elektrisierung,
also in Halle; the ochief is Schreider,
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